

~~Log~~ browser

C G L

NER PM Dashboard

notifications?

User settings



User Name



Overview

Gantt

Projects


Change Requests

Reports

Help

Overview

Gantt



Statuses

WBS	Name
1.1.1	~
2.2.2	~~
3.3.3	---

Upcoming Deadlines

This Week

1.1.1 Name ~

~ ~ ~

Next Week

2.2.2 ~ ~

~ ~ ~

Change Requests

ID	WBS	Reason
----	-----	--------

27	1.1.1	Delay 4
----	-------	---------

~	~	~
---	---	---

~	~	~
---	---	---

~	~	~
---	---	---

browser tab

< > G

NER PM Dashboard

Username

Overview

~~Gantt~~

~~Progress~~

Maseer

Sandbox

- ▶ Projects
- ▶ Change Requests
- ◀ Reports
- Help

• sandbox = adjustable w/ no impact

Fab & well is within reports

Gantt : Maseer Chart


critical Path (reset) / only sandbox

search will jump you to proper line?

Dates	
Name	

filters above table?

roll up collapsed by project?



browser tab

< > ⌛

NER PM Dashboard

All Projects / Impact Attenuator
Impact Attenuator

Overview

Gantt

Projects

~~Dashboard~~

All Projects

Project Detail

Project Actions:

- Delay (?)
- Start
- Reassign PL
- Reassign PM
- Edit Does
- Add WP

WP Actions

- Delay
- Budget
- Scope
- Issue
- Other
- Details

Details
WBS # 1.1.1 Project Lead: Person Project Manager: Person

Start Date: Jan 15, 2020 End Date: April 15, 2020 Duration: 2 weeks

Breadcrumb [Actions]

Actions

Gantt

WP #1 current date

WP #2

WP #3

Work Packages

WP #1 Details

WP #2 Details

Click on WP for details

Options menu

browser tab

< > G

NER PM Dashboard

Username

Overview

Gantt

Projects

All Projects

All Projects / Impact Attenuator / R&D

I.I Impact Attenuator R&D

Actions

Details

Project: Impact Attenuator WP Name: Research & Development
Start Date: Jan 15, 2020 End Date: Jan 30, 2020
Duration: 2 weeks Budget: \$ 500
Deliverable: blah blah blah Here's some lorem ipsum

Dependencies

I.I.2 I.II.2 I.III.3

Description

- blah blah blah do some stuff —
- Here's more stuff to do for this WP
- . Here's a sub bullet

Changes

browser tab

< > G E

NER PM Dashboard

Username 

Overview
Gantt

Projects
Change Requests

Change Requests

Filters

- WBS #
- Date submitted
- Type
- stage:
open
reviewed
implemented

Apply


ID	WBS	Requestor	Type	Reason
27	1.1.1	Person A	Delay	I feel like it
28	2.2.2	Person B	Budget	Need \$\$
39	1.2.1	Person C	Delay	Time
78	1.13.12	Person D	Other	change it
—	—	—	—	—
—	—	—	—	—
—	—	—	—	—

- pages to do:
- CR detail
 - reports
 - help
 - jobs & web

Actions

- Approve
- Deny
- Details
- Implement?
 - ↳ automatically
 - ↳ implements
 - on approval
 - if easy
 - ↳ budget, delay

Navigation alternative variant B



Navigation alternative
Variant C

