

Browser tab

< > Gr

NER PM Dashboard

○ Name ⌂

Overview

Gantt

▼ Projects

Overviews

Project Detail

Work Package

Detailed

Projects

filter options

other filters
active, inactive, complete

Group mode

checkbox

dropdown

Project Lead

sort by column

trigger filters

→ [Apply]

Detail button

WBS

Name Project Lead Pm

t.l.1 PersonA PersonB



click on a row
to go to project's
detail page

browser tab

< -> Cn

NER PM Dashboard

potentially conflicting
click edit Username

Overview


Gantt

Projects

All Projects

Project Detail

Gantt



drop down
actions
for
project

Work Packages

WP #1 Details : ...

options menu

Details

WP #2

WP Actions

- Delay
- Budget
- Scope
- Issue
- Other
- Details

Browser tab

< > ⌂

NER PM Dashboard

Username

Overview

Gantt

Projects

All Projects / Impact Attenuator / R&D

Details

Project: Impact Attenuator

WP Name: Research & Development
Start Date: Jan 15, 2020 End Date: Jan 30, 2020

Duration: 2 weeks

Budget: \$500

Deliverable: Blah Blah Blah

Lorum ipsum

Impact Attenuator R&D

Actions

Dependencies

1.1.2 1.1.2.2 1.1.3.3

Description

Blah Blah Blah do some stuff

- Here's more stuff to do for this WP
- . Here's a sub bullet

Changes

browser tab

< > Gr

NER PM Dash board

Logout

Overview
Gantt
Projects
Change Requests

Change Requests

Action Requests

Filters

- WBS #
- Date submitted
- Type
- stage:
open
reviewed
approved

ID WBS Requester Type Reason

27 1.1.1 Person Delay I Selt like it

28 2.2.2 PersonB Budget Need it

39 1.2.1 PersonC Delay Time

78 1.13.12 PersonD Other charge it

[APPLY]

- pages to do:
- CR detail
- reports
- help
- jobs & wells

- Actions
- Approve
- Deny
- Details
- Implement?
 - automatically implements
 - on approval
 - is easy
 - budget, delay

Navigation alternative

Variant B

browser tab
← → ⌘


NER PM Dashboard



[Overview] [Gantt] [Projects] [Change Requests] [Reports] [Help]

Overview

Gantt



Statuses

	Behind	On target	Ahead
Non	15	30%	20
Reason	~	~	~
Details	~	~	~

Change Requests

→ ↗ Reason
~ ~ Details

Upcoming Deadlines

This week

Details

Next week

(..) Name

Details


Navigation alternative

Variant C

Browser tab



NER & M Dashboard



Username



Home
Overview



Projects



Gantt



Change
requests

Upcoming Deadlines

This week

2.2.2
Name

[see more](#)

Next week
1.1.1
Name

[More](#)



Help

Overview

Gantt

Projects

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt

Change
requests

Upcoming
deadlines

Help

Logout

Dashboard

Home

Overview

Projects

Gantt